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April 19, 1983 893-RF-4827

Michael S Karol
Assistant Manager for Facilty Operations
DOE, RFO

Attn Willam C Rask

RESOURCE CONSERVATION AND RECOVERY ACT (RCRA) COMPLIANCE FOR MIXED
RESIDUES (02271) - JGH-056-83

This letter provides the results of the assessment and listing of RCRA Units that have to be
verified to meet permit conditions, as requested in Robert M Neison, Jr letter (02271)
to James O Zane, Resource Conservation and Recovery Act (RCRA) Comphiance for Mixed
Residues The following items, in response to the DOE letter, were provided in a previous
EG&G letter, (93-RF-3726) Plan and Schedule for identification of ancillary equipment
deficiencies in Building 771 and 371, Building 371 caustic and vacuum system
replacement schedules, and the strategy to support the uncleared CDH permit writer

The assessment of EG&G's position for meeting the Mixed Residue Permitting
requirements I1s attached This assessment considered 1ssues of achieving physical
compliance as well as programmatic 1ssues Actions were identified through this
assessment and will be entered into PATS in the REGCOMM ongin for Residue Compliance

Agreement (RCA)

Also attached 1s a punchlist including a complete listing of the Mixed Residue Units
requested in the permit application This listing contains data reflecting the type and
location of each unit as defined in the application A commitment date for Operations
declaration of compliance and a Waste Surveillance verfication of compliance appears 1n
this punchlist Those units already venfied are shaded on the punchlist It should be
noted, that numerous units still require completion of secondary containment The
completion dates for these units are tracked through the Maintenance War Room schedules
for the respective buildings The punchlist refers to the War Room schedules for
completion dates of these units The War Rooom schedules are being provided to Warren
Seytert every Thursday
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A review of the tasks identified in the Plant Action Tracking System (PATS) as the
Environmental actions, and its subset known as Environmental Deficiencies, has been
made to determine If the Mixed Residue deficiencies and commitments are captured in
PATS It has been determined that most are The commitments of the Tank Management
Pian are found in ongins “REGCOMM” and “WSR". They are being consolidated into
“REGCOMM" and the duplicate entries eliminated It was noted that the commitments of
the Tank Management Plan only call out the specific rooms for which commitments for
secondary containment preceding August 13 were made Hence, PATS was silent on the
large number of rooms coming due on August 13 Consolidated entries for the remaining
rooms will be entered into PATS

The results of surveillances performed by Waste Surveillance (within Performance
Assurance) are captured in ongin “EGG-WS” The entnes in this ongin can be coded in a
manner to allow printing of a subset that includes only the surveilllance results for Mixed
Residue units This 1s being accomphished and it 1s expected that status reports specific to
mixed residues will be available by May 1

A review of the tasks identified as the Environmental actions, and its subset known as
Environmental Deficiencies, has been made to identify the miscellaneous tasks related to
Mixed Residue These are all under review to determine which are required by August 13
to assure that the PATS commitment dates support August 13 Al future actions or
deficiencies related to Mixed Residues will be added to the appropriate PATS ongin

in summary, the three tracking documents that capture all of the deficiencies and open
actions related to Mixed Residue compliance are

- Maintenance War Room Schedules (for work being completed through
Integrated Work Control, IWCP)

- Mixed Residue Unit Punchlist (for tracking compliance by units)

- PATS (for open actions and identified deficiencies)
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Angelo Kallas has recently been appointed as the Residue Program Manager He can be
reached on extension 8759

APy

J G Hilbig

Director, Residue Operations
EG&G Rocky Flats, Inc

slt
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INTRODUCTION

The judgement in Sierra Club v United States Department of Energy (DOE) requires DOE
to obtain a permit for mixed residues by August 13, 1993, or stop all operations at
Rocky Flats that generate any hazardous waste or mixed radioactive and hazardous waste.
Actions to achieve RCRA Compliance and permut conditions have been on going for over a
year An assessment of the remaining issues requinng resolution, and the actions
requinng completion has been made This report provides a description of the 1ssues and
associated actons Commitments 1o resolve these 1ssues and actions will be entered into
PATS under the “Regcomm” onigin, only if they are not already in PATS under some

other ongin

ISSUES

Il ipment | 10NS | iidin 1

Buildings 371 and 771 RCRA tank ancillary equipment 1s insufficiently identified to
permit adequate routine inspection and assessment of equipment condition A facility
project has been developed with the collaboration of Operations and Engineering to
evaluate all Building 371 and 771 ancilary equipment for residue tanks intended to be
permitted Any deficiencies found in the course of the evaluation will receive prionty
attention for correction by July 16 The project will also yield controlled drawings to
facilitate routine inspections  Ancillary equipment for tanks not intended to be
permitted will be evaluated upon completion of the to-be-permitted ancillary equipment
project The major deficiencies anticipated for to-be-permitted ancillary equipment
involve lack of secondary containment The plan requires identification of deficiencies
by Apnl 30 and correction of deficiencies by July 16 This plan has substantial
schedule nsk because the extent of faciity work needed 1s not yet known

fran P 1 Hesi e Ar

Achieving permit conditions 1n the numerous container, tank, and glovebox storage areas
identified in the Permit Modification has been a formidable task A process to venfy
comphance, unit by unit, has been established This process requires Operations
Management to state in wniting that they believe a unit 1s in physical compliance with
the permit modification The Waste Surveillance organization from Performance
Assurance then performs the annual surveillance, per their established procedures, to
venfy the unit 1s in compliance Any deficiencies existing at that time are entered into
PATS per established procedures, and operations must respond within § days to initiate
correction for the deficiency If there are no deficiencies documented in the surveillance
report, then that report stands as the documentation that the unit 1s 11 comphance |f
deficiencies are found, PATS becomes the record of deficiencies and comrmutments and
will be tracked to assure correction prior to August 13, 1993

Document Classification

ADM’N RECORD Review Waiver per RFP

Classification Office
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A complete listing of the Mixed Residue Units 1dentified in the permit modification 1s
attached, with commitment dates for the Operations certification of compliance
Commitments for the Waste Surveillance venfication are also identified The status of
each unit as of Apnil 15, 1993 1s also identified This hst will serve as a punchiist for
the review and tracking of progress in achieving and verifying compliance It will be
updated and statused weekly at the Deputy General Manager's Program Progress review
meeting It should be noted that the commitment dates support Operations vernfication of
comphliance prior to June 1, except where secondary containment remains an open
deficiency |If an open work order exists o complete secondary containment, the war
room schedules are referenced for the scheduled complietion date

Considerable work remains for the completion of secondary containment in Buiidings
776, 777, 371 and 771 The work 1s scheduled on a priority basis to ensure its
completion and verification by August 13, 1993 Two i1ssues create a moderate sk of
not meeting the Aug 13 date for secondary containment

a) A large number of additional berm requirements were identified this winter
These work packages have gone the Davis-Bacon route, and are currently in
various stages of the approval process They are all also in various stages of

Engineerning

b) There are no rooms in Buillding 371 requinng secondary containment that are
currently on supplied arr But, the possibility exists, that after entry into some
of these rooms, airborne contamination levels may reach the point requiring
supphed arr  Difficulties with Building 371 equipment has prevented use of
supphed air to this point Self Contained Bnefing Air (SCBA) has been used
successfully to date, to enter rooms SCBA 1s manpower intensive, and limited in
its use SCBA will continue to be used in place of SBAGs untif the Building 371
equipment i1ssues are resolved

Schedules for completing the secondary containment in these buildings are being tracked
daily in the Maintenance War Rooms  No further actions are required at this time for
this i1ssue

Maintaining Secondary Containment

Maintaining and inspecting secondary containment 1s going to be complicated by the
following

- The presence of drums, crates, mats and process equipment in storage areas will
preclude 100% inspection of secondary containment

- There are high traffic areas and areas of frequent drum movement, which will
increase the chance of damage to secondary containment
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Operations will define and formalize the process for inspection and maintenance of
secondary containment, in a safe, effective and cost efficient manner This effort will be
led by the Residue Management Office, with a completion date of June 4, 1983

Inventory Completeness and Accuracy

Efforts to produce a venfied inventory of mixed residues has been hampered by the
existence of multiple databases containing residue information The Waste and
Environmental Management System (WEMS) has been expanded to include most of the
mixed residues The remaining mixed residues are in the Safeguards Accountability
Network (SAN) At this time, the following categories of residues are known to be
missing from WEMS

- IDCs previously identified as product, but recently declared to be residues

- Classified Residue IDCs

- Solutions n bottles, stored in gloveboxes

- Solutions in tanks

- Mixed Residues stored in 8801 cans

- All mixed residues stored in the Stacker Retriever

Waste Operations 1s currently entering all of the mixed residues in the 8801 cans into
WEMS The remaining items will remain in SAN until WEMS can be upgraded to
incorporate this information A position paper documenting what the official inventory
record 1s for each mixed residue unit is being prepared This document will detail the
responsibilities for maintenance and reporting of the inventory and will be finalized by
July 1, 1983

Waste Operations physically verified the residues recorded 1in the WEMS database 1n
the fall of 1992, but failed to retain documentation of the venfication Waste
Operations will physically re-verify the WEMS and SAN mixed residue inventories after
all of the 8801 cans are entered A final, venfied, complete mixed residue inventory
will be provided by July 1, 1993

Finally, a plan for the upgrade of WEMS to incorporate capabilities to track hquids, and
to provide a more responsive reporting capability, 1s under development A plan for the
upgrade of WEMS will be provided by July 1, 1983
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Program Guidance Required

Several areas of concern exist that require guidance from the Waste Programs
Organization These areas were detalled to Waste Programs in a letter dated February
12,1993,J G Hilbigto A L Schubenrt, “REQUEST FOR POLICY AND GUIDANCE"
JGH-026-93 The guidance requested In the following areas will be provided through
revisions to the Hazardous Waste Requirements Manual

a)

lnventor
Programmatic guidance for the performance of routine inventories and
bimonthly surveys of residue storage areas 1s not adequate to ensure consistent
and vernfied inventory information Waste Programs has been advised of this
problem and has committed to providing formal procedural guidance and
indoctrinations for residue inventories and bimonthly surveys

Standard RCRA Unit inspection Procedure

The current procedure for RCRA inspections 1s inadequately detailed to support
internal 1dentification of the full range of possible non-conforming conditions
This problem has been communicated to Waste Programs, a more detailed
inspection process will be defined and documented

n ing of Rem nitorn Vi
Current internal requirements do not address methods, frequencies,
responsibilities, and records for the routine testing of remote monitoring
equipment in residue storage areas Waste Programs will provide formal
procedure guidance and indoctrinations for routine testing of remote monitoring
devices

Guidance for Inspection of Qut-of-Service Tanks

Biweekly visual inspection of out-of-service tanks, required by the Mixed
Residue Tank Systems Management Plan, 1s not subject to formal procedure
guidance Waste Programs will provide formal procedure guidance and
indoctrinations for routine testing of out-of-service tanks

The required revisions will be available in draft form for review by April 30 They
will be approved by June 4 and published in the Hazardous Waste Requirements Manual

by August 4
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Drum Relabelling

Drum relabelling necessitated by the Backlog Mixed Residues Hazardous Waste
Determination Report has been completed in all areas except rooms 3511 in Buiiding
371, which contains 10 gallon drums requiring relabeling Due to ALARA concerns with
handling these drums, the relabelling of these drums will take place in conjunction with
the move of these drums from 3511 to 3606 This move Is taking place to facilitate
secondary containment painting of 3511 Due to this link, the labeling will take place
per the 3511 paint schedule, which currently calls for painting of 3511 in late Apnl

It 1s expected that the relabeling will be completed by May 12, 1993

Besidue Charactenization Delay

The inventory of backlog residues has been characterized by process knowledge
However, start of sampling and analysis activity described in the Backlog Residue
Analytical Plan has shipped significantly The only commitment made to the state in this
area Is to have 800 Residue samples characterized by the end of FY96 The level of
detail in these commitments 1s mimimal, making assessment of progress difficult

The budget work package for this sampling program commutted to perform 200 samples
in FYS3 Laboratory capability to perform analysis on 200 contaminated samples 1s in
place To date, 22 waste streams have been sampled and analyzed, in support of the
solution disposal efforts in Building 771 The labs are expenencing signtficant delays
in being allowed to sample waste streams because of various building operational i1ssues
A sampling and analysis plan has been wntten and initially reviewed for the
pyrochemical salts A Task Information Package (TIP) 1s being prepared to support the
safe opening and sampling of these containers Additional TCLP extraction development

will be required after samples are obtained

It 1s not In the scope of this current assessment to evaluate the long term prognos:s for
meeting the Residue Charactenzation commitments The Laboratones did suffer
difficulties early in the Fiscal Year in establishing their capabiity Significant
progress has been made in establishing capabilities, with more work required In future
Fiscal Years Since this issue effects longer term compliance and does not impact the
immediate compliance requirements for August 13, no further laboratory actions will
be identified at this ime But, the long term commitments from the Backlog Residue
Analytical Plan will be entered into PATS by May 1, 1993, to assure these
commitments are tracked over the next few years
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BCRA Residue Storage Unit Signs

Numerous mixed residue storage units have been labelled “permitted unit” in
anticipation of being permitted The Colorado Department of Health identified the signs
as deficiencies during several on-site inspections The word “permitted” will have to
be covered on these signs until the permit 1s approved The Hazardous Waste
Requirements Manual is being revised to allow this change to the signs The revision
will be 1ssued by Waste Programs by Apnl 20, 1983 Signs will be adjusted or
replaced by Operations by May 14, 1983

Permit Section Pant VIl - Personnel Training

It has been determined that the EG&G 1s not in compliance with the current Permit, Part
Vil on training (ENV-DEF-005) This part is not modified by the Permit Modification
for Mixed Residues, hence comphance with the existing section 1s required for Mixed
Residues A permut modification request to change the Training Section was submitted to
CDH in January 1992 CDH provided comments and a revision was resubmitted in
November 1992 Upon approval of this modification by CDH, the 1ssue will be resolved
An Action Plan for this deficiency has been submitted in response to the Environmental
Deficiency (#92-007262) and 1s in PATS

Permit Section Part VI - Contingency Plan

The RCRA Contingency Plan needs to be updated to incorporate revisions to the process of
release response, Including decontamination This 1S a programmatic deficiency This
part 1s not modified by the Permit Modification for Mixed Residues, hence compliance
with the existing section 1s required for Mixed Residues EG&G expects to submut a
revised Contingency Plan to CDH in early May with a request for temporary
authornization An Action Plan for this deficiency has been submitted (#93-000420,
Plan #559-00004) and has been submitted to PATS

Asle Space

Room 134 in Building 776 1s an intenm status storage unit with 18" aisle space
Because it 1s included in the Residue Permit Modification, a change to 26" is required
Due to the congestion in this unit, and the need to provide operational working space for
the Supercompactor and the Size Reduction Facility, drums will need to be removed
from the area in order to achieve comphance This issue has been captured in
Environmental Deficiency #165, and an action plan submitted This action plan has the
unit achieving adequate aisle space by August 13, 1993 Efforts to accelerate this action

plan have been initiated
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2 12 Building 371 Tank Contents

213

Questions have been raised about the actual status of tanks identified as “Operationally
Empty” (Category C) in the Revised Mixed Residue Tank Systems Management Plan
There were four tanks believed by Operations Management in Building 371 to be empty
based on process knowledge, yet SAN reported these tanks as containing inventory As a
result, actions to venfy tank status for these four tanks were inttiated Three tanks
were evaluated using a new hquid Crystal indicator strip provided by R&D Indications
were that two of the tanks were empty and one was more than half full This has raised
issues with the status of the remaining tanks defined as Category C Prior to the
resubmussion of the Tank Management Plan to DOE on June 1, the Category C tanks will

be revenfied as operationally empty

Comphance with other Permit Sections

Programmatic assessments of compliance with the following sections of the Permit
Modification as applied to Residues will be completed by Performance Assuranceby

July 1, 1993
Part IV - Waste Analysis Plan (modified by Mixed Residue Permit Application)

Part V - Procedures To Prevent Hazards (modified by Mixed Residue Permit
Application)

Part XI - Waste Minimization (not modified by Mixed Residue Permit
Application)

Part XIl - Land Disposal Restrictions (not modified by Mixed Residue Permit
Application)
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ACTION SUMMARY FOR RESIDUE COMPLIANCE ISSUES - TO BE ENTERED INTO PATS

ACTION BESPONSIBLE COMPLETION
MAN DATE
1. Buildings 371/771 Ancillary
Equipment
1 1 Complete Ancillary Equipment C. Caimi, Systems Field Apnl 30, 1993
assessments and provide a list of Engineering
deficiencies to Operations
1 2 Submit preliminary drawings of C Caimi, Systems Field July 2, 1993
ancillary equipment for 771/371 Engineering
to Operations
1 3 Work orders for ancillary D Bailey, 771 May 7, 1983
equipment deficiencies and labeling Operations
generated and deficiencies entered
into PATS for Building 771
1 4 Work orders for ancillary N Van Tyne, 371 May 7, 1983
equipment deficiencies and labeling Operations
generated and deficiencies entered
) into PATS for Building 371
1 5 Complete Anciliary equipment D Bailey, 771 July 16, 1993
repairs or instilute compensatory Operations
actions - Building 771
1 6 Complete Ancillary equipment N Van Tyne, 371 July 16, 1983
repairs or institute compensatory Operations
actions - Buiding 371
2. Maintenance of Secondary
Containment
2.1 Publish Position paper on process A Kallas, Residue June 4, 1993
to maintain secondary containment Management
3 Operating Record Completeness ang
Accuracy
3 1 Complete data entries into WEMS G L Aguero, Waste Assay | July 1, 1993
for all residues stored 1n 8801 cans | and Shipping
3 2 Complete a venfication of the data G L Aguero, Waste Assay | July 1, 1983
in WEMS and Shipping
3 3 Publish a Position Paper defining G L Aguero, Waste Assay | July 1, 1983
what the official inventory record and Shipping

1s for each Mixed Residue Unit,
capturing all residues
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3 4 Publish an improvement plan for G L Aguero, Waste Assay | July 1, 1983
the upgrade of WEMS and Shipping
3 5 Pubhsh a consolidated, verified, W H James, Nuclear July 1, 1983
inventory of Mixed Residues Matenals Management
Program guidance required
4 1 Submit draft revisions to the P Ednch, RCRA Apni 30, 1993
Hazardous Waste Requirements Regulated Programs
Manual to address residue
inventories, revised inspection
procedures, testing of remote
monitoring, and out-of-service
tanks
4 2 Final approval of HWRM revisions P Ednch, RCRA June 4, 1993

Regulated Programs

4 3 Publish revisions to the manual

P Ednch, RCRA
Regulated Programs

August 6, 1983

. Drum Relabelling

empty tanks mn 771

5 1 Complete relabeiling of drums in G L Aguero, Waste Assay | May 12, 1983
room 3511 1n Building 371 and Shipping

RCRA Residue Storage Unit Signs P Ednch, RCRA Aprnil 20, 1993

Regulated Programs

6 1 Issue Guidance on alteration of
Permitted areas signs

6 2 Modify Permitted area signs In B D. Larsen, Operations May 14, 1993
Building 771

6 3 Modify Permitted area signs in D R Jackson, Operations } May 14, 1993
Building 371

6 4 Modify Permitted area signs in J A Geis, Operations May 14, 1983
Building 559/779

65 Modify Permitted area signs in J M Bower, Operations May 14, 1983
Building 776/777

6 6 Modify Permitted area signs in A J Holifield, May 14, 1993
Buillding 707 Operations

. Tank Status Verification J M Bower, Operations May 28, 1993

7 1 Venfy Status of Operationally
empty tanks in 777

7 2 Venty Status of Operationally D R Jackson, Operations | May 28, 1993
empty tanks in 371

7 3 Venfy Status of Operationally B D Larsen, Operations May 28, 1993
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8. Backlog Residue Analytical Plan

8 1 Enter the long term commutments
from the Backlog Residue Analytical
Plan into PATS

V Church, Waste iden &
Char

May 1, 1993

9. Programmatic Assessments

9 1 Complete assessment of Part IV -
Waste Analysis Plan

R A Sadesky, Envir &
Waste Assessment/Audits

July 1, 1983

9 2 Complete assessment of Part V -
Procedures top Prevent Hazards

R A Sadesky, Envir &
Waste Assessment/Audits

July 1, 1993

g 3 Complete assessment of Part XI| -
Waste Minimization

R A Sadesky, Envir &
Waste Assessment/Audits

July 1, 1993

9 4 Complete assessment of Part Xii -
Land Disposal Restrictions

R A Sadesky, Envir &
Waste Assessment/Audits

July 1, 1993
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Mixed Residu._Jnits Punchiist

Operations Wasle Survelilancé
Building Room RCRA Unii 4& Liquid _[Solid Verllication Status
unit Eﬁamvwm,.mwxwwxm a.% ‘ m,emnﬂ 3 MHMA”." QE.S‘MMM Commitment Dates] Commlimsnt Dates
type 5 . Dlovabox s> % L qavks s 7 rorge
371 3420 63 3 y y Per War Room Per War Room  {TM049069 Requires parnt
Schedules Schedules cnt_engineering hold
n stacker 90 100 3 y Y NDA To be entered in WEMS
N 2202 A,8,C 90 10 3 y y Per War Room Per War Room  [Paint -TM03290 Pending
Schedules Schedules berms (TM043815)
n 3189 90 1 3 y y Per War Room Per War Room |90 day area
g Mn:ma%mﬂ s :msumo:mac_mm . . . .
371 3305 90 104} 1,3[37 ¢ y y Eave e, otk BIBIRS T Gotmiples] | ., .
a7 31878 90 11 3 y y Per War Room Per War Room vga_:m berms n:a paint
Schedules Schedules {TM038971)
371 1101 90 12 3 y y NA NA Destined for closure
KYA| 1 90 14 3 y y 5/24/93 5127193 TMO47343,Pending Room
1115,
371 3408 80 142| 1,3{71A, 72A, 728, y y Per War Room Per War Room | TM051229, Requires paint
718, 11C, 72C Schedules Schedules
n 3206 90 143 1139, 40, 42, 44 y y Per War Room Per War Rcom  {TMO49069, Needs touchup
Schedules Schedules
in 1208 90 15 3 y y NA NA Destined for closure
n 2325 90 16 3 y y Per War Room Per War Room Needs touchup
Schedules Schedules
171 3412 90 18 1(488, 48C y y P. War Room Per War Room  [TM051278 Requires paint
Schedules Schedules
371 1115 80 19 3 Y % Per War Room Per War Room  |TMO27667, Pending decon
Schedules Schedules & paint
371 2223 90 20 3 y y 6/28/93 7/1/93 TMQO47343 Pending unit
o s s 90 014
an 3606 902} 3 y Y N . 3»»3& e : 4/30/93 Pamting complete, Pending
S A Ops_Verification
371 3337 90 3 3 y y m\m\w 3 5/10/93 Pending Waste Surveillance
371 3543 90 4 3 y y Per War Room Per War Room TMO49069 Painting
Schedules Schedules scheduled
an 2207 90 5 3 y y Per War Room Per War Rcom  |Pending unit 91 014
Schedules Schedules chipped paint(TM043815)
a7t 3321 90 6] 3 y y wa\cwww‘ ‘s 5/7/93 Paint complete, Pending
St e R Ops_Venfication
37t 3501 90 62 3 y y a: 9/93 4/19/93 Pending Waste Surverltance
3714 1210 90 63 3 y y Per War Room Per War Room | TM051025, Pending berms
Schedules Schedules
371 3341 90 7 3 y y 5/5/193 5/10/93 Pending Waste Surveillance
37t 3602 90 70} 1,3|]1 23 y y y Per War Room Per War Room  [TMO49069 Requires
Schedules Schedules touchup

4/19/932 12 PM

Living document will be updated weekly
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Mixed Resldue Units Punchlist

S
_ Operelions Waste Survelilancd
Bullding Room RCRA Unh :H vwoﬁaéa Liquld |Solid Verlficatlon Status
unit ?fm w Nws \.mmww%{ - Contalnet Commitment Dates] Commitment Date
type T kG T T sore.
371 3511 90 71 3 y y Per War Room Per War Room | TM049069, Requires paint,
Schedules Schedules ALARA issug vt v
371 3202 9072 3 y y i SUBIRGT o T T TI08 T omplal . 7% /i
371 3303 90 73 3 y y 1@.. War mooz_ Per War mooa TMO049069, Pending decon
Schedules Schedules & pamint
371 3567A 90 8 3 y y 4/19/93 4/22/93 TMO49069, Pending painting
n_Room 3543
371 3206 90 9 3 y y m\mm\ou 7711193 Pending Room 3202
RIS . % kg
37 3331 90 94 3 y Y w wp.\.n..v. ..vv..cw .\."..m. 3 MM.«M{WWMNW X Mv.v..xm: %MMMM&N H.u x MMa M. W?
a7t 3327 9095 3 Y y SEEISISE \.w.w LI TEING o HINENINARS
371 3204 90 96 3 y y 6/28/193 7/1/93 TMOS51166, Pending Room
3202
371 1103 91 001 2 Tank D-2401A 12/30/93 1)New caustic reatment
system not in place
therefore dates cannot be
given 2)Needs berms
TM051057
N 1103 91 002 2 Tank D 24018 12/30/93 1)New caustic reatment
system not in place
therefore dates cannot be
given 2)Needs berms,
TM051057
371 1103 91 003 2 Tank D 2401C 12/30/93 1)New caustic reatment
system not n place
therefore dates cannot be
given 2)Needs berms,
TM051057
371 1103 91 004 2 Tank D 2401D 12/30/93 1)New caustic reatment
system not in place
therefore dates cannot be
given 2)Needs berms,
TM051057
371 1103 91 005 2 Tank D 2402A 12/30/93 1)New caustic treatment
system not in place
therefore dates cannot be
given 2)Needs berms
TMQ51057
371 1103 91 006 2 Tank D 2402B 12/30/93 1)New causlic reatment
system not in place
therefore dates cannot be
given 2)Needs berms
IM051057
4/19/932 12 PM 2
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A= v
Mixed Reslidue Unlts Punchiist ”
Operations Waste Survelilancg
Bullding Room RCRA Unlt s, «ﬂiox - " Liquid {Solid Verification Status
unit £+ }N«Mwﬁwﬁ wwa%\w%w %@m%ﬁm wnvw??! Commitment Dates| Commitment c:J
lype it Qtavehox ., FL AT LY Sotage;
37 1103 91 007 2 Tank D 2403 12/30/93 1)New caustic treatment
system not in place
therefore dates cannot be
gwven 2)Needs berms,
TM051057
3714 1127 91 012 2 Tank D 203A Per War Room Per War Room  |TMO27667, Pending decon
Schedulas Schedules & paint
371 1127 91 013 2 Tank D-293B Per War Room Per War Room | TMO27667, Pending decon
Schedules Schedules & pant
3 2223 91 014 2 Tank D 934A Per War Room Per War Room  {Pending decon & paint
Schedules Schedules {TM047343)
371 2223 91 015 2 Tank D 934B Per War Room Per War Room  {Pending decon & paint
Schedules Schedules (TM047343)
371 2317 91 016 2 Tank D 292A 4/19/93 4/30/93 TMO27667, Failed imuat
surveillance
371 2317 91 017 2 Tank D 292B 4/19/93 4/30/93 TMO27667, Failed inmnal
surveillance
3 3559 91 039 2 Tank D 55A Per War Room Per War Room  |Pending decon & paint
Schedules Schedules (SWP)
3 3559 91 040 2 Tank D 558 Per War Room Per War Room  |Pending decon & paint
Schedules Schedules (SWP)
n 3563 91 041 2 Tank D 49B Per War Room Per War Room  {Pending decon & paint
Schedules Schedules (SWP)
a7 3563 91 042 2 Tank D 49C Fer War Room Per War Room  {Pending decon & paint
Schedules Schedules (SWP)
371 3563 91 043 2 Tank D 490 6§/21/93 5/28/93 Pending decon & paint
(SWP)
559 102 90 101 1{C8,12,13,15,17, y y {7y Complpia.s 77 5/28/93 Waste surveillance noufied
34, 38,438, 53 Ligts @&w ﬁﬁ& by letter 4/14/93

559 103 90 102 1]M12,13 14,20, y y £ ugm.wm_ 596%% 5/28/93 Waste surveillance notfied
21,23,36 R L ETE by letter 4/14/93

5§59 103E 90 26 3 y y ; wm ,,gm_mﬁwmw« 5/28/93 Pending waste surveillance

559 101 90 29 11E4,5,11,12,13, y y mm,m VM¢ _@&mﬁm« 5/28/93 Waste surveillance noufied
18,19,20,22 FrE e a by lelter 4/14/93

558 103A 90 56 3 y Y £, herCofplbte . 5 5/28/93 Pending waste surverllance

707 1038 80 105 3 y n y 5/7/93 5/18/93 Review contents & logs

707 Mod A 90 106 1{A30,125 y y 5/7/93 5/18/93 Review contents & logs

707 Mod J 90 107 1{J 55 y y 5/7/93 5/18/93 Review contents & logs

707 Mod C pit 50 146 11C 40 y y 517193 5/26/93 Review contents & logs

707 Mod C pit 90 147 11K 45 y y 7/6/93 7/19/93 1)Pending closure plan
2)Letter sent to K Ticknor
3)Needs revised action plan
#48

4/19/932 12 PM
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Mixed Residué Units Punchlist -

Operations Waste Survelilanc¢
Type . Liquid |Solid Verification Status
unit mwm&%%% i ,Wxﬁ wm,% ntainaf Commitment Dates] Commitment Date
type xw OB 5 TR

e

Bullding Room RCRA Unit

&kg.s

707

C&D Hall

80 27

Per War Room
Schedules

Per War Room
Schedules

1)TP064352 caulk & seal
walls & sump covers
2)Requires spot pamnting
TP061112 (need date)
3)Review contents & logs
4) permit mod to delete
berms (letter sent to

707

E&F Hall

90 28

Per War Room
Schedules

Per War Room
Schedules

Edrich)
1)TP064352-caulk & seal

walls & sump covers
2)Requires spot pamnting
TP061112 (need date)
J)Review contents & logs
4) permit mod to delele
berms (letter sent to

707

196

90 58

Per War Room
Schedules

Per War Room
Schedules

Edrich)
1)TP064352 caulk & seal

walls & sump covers
2)Requires spot pamnting
TTPO61112 3)TP038653
need berm 4) review

contents & logs

707

Mod A, C Cell

90 59

Per War Room
Schedules

Per War Room
Schedules

1)TP064352 cauk & seal
walls & sump covers
2)Requires spot pamnting
TP061112 (need date)

707

G&H Halt

90 60

Per War Room
Schedules

Per War Room
Schedules

3)Review contents & logs
1)TP064352 caulk & seal

walls & sump covers
2)Requires spot painting
TP061112 (need date)
3)Permit mod to dalete
berms (letter sent to Edrich)
4)Review contents & logs

707

F&G Hall

90 61

Per War Room
Schedules

Per War Room
Schedules

1)TP064352 caulk & seal
walls & sump covers
2)Requires spot painting
TP061112 (need date)
3)Permit mod 1o delete
berms (letter sent 10 Edrich)
4)Review contents & logs

707

141, J vault

90 74

5/7/93

5/26/93

Review conlents & logs

4/19/932 12 PM
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Mixed Residue Units Punchlist

Bullding

Room

RCRA C...___

unit

s ww
PE e
3 Giloy

707

136, H vault

90 75

Aserenas el ol & 29,
.“K??\ &m? %\@ﬁwx FE7
g s,....". >¢A.,\ x\.....a..\
LSt LAY

N

agre FAy

Liquid

Solid

Operations
Verification

Waste Survelllancg

Status

bcia:c_,

it

T iaesge 3
y

Commitment Dates

Commitment Date

A

716/93

7/15/93

Needs deleted, letter send
to K Ticknor

707

Mod H cage

80 76

y

5/7/93

5/26/93

Review conlents & logs

707

G Comdor Cage

90 77

Per War Room
Schedules

Per War Room
Schedules

1)TP064352 caulk & seal
walls & sump covers
2)Requires spot painting
TP061112 (need date)
3)Permit mod to delete
berms (letter sent to Edrich)
4)Review contents & logs

707

Mod C pit

92 001

Tank V-100

NA

NA

1)}Pending closure plan
2)Letter sent 1o K Ticknor
3)Needs revised action plan
#48

767

Mod C pit

82 002

Tank V 30

NA

NA

1)Pending closure plan
2)Letter sent to K Ticknor
3)Needs revised action plan
#48

707

Mod G pit

92 003

Tank V 31

NA

NA

1)Pending closure plan
2)Letter sent to K Ticknor
3)Needs revised action plan
#48

707

Mod C pit

92 004

Tank V-1

NA

NA

1)Pending closure plan
2)Letter sent to K Ticknor
3)Needs revised acton plan
#48

707

Mod C pit

92 005

Tank V-12

NA

NA

1)Pending closure plan
2)Letter sent to K Ticknor
3)Needs revised action plan
#48

707

Mod C put

92 006

Tank V 13

NA

NA

1)Pending closure plan
2)Letter sent to K Ticknor
3)Needs revised action plan
448

707

Mod C pit

92 007

Tank V-14

NA

NA

1)Pending closure plan
2)Letter sent to K Ticknor
3)Needs revised action plan
#48

707

Mod C pit

92 008

Tank V-15

NA

NA

1)Pending closure plan
2)Letter sent to K Ticknor
3)Needs revised action plan
#48

-
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et Mixed Residte Units Punchlist -

Operations Waste Survelllance
Building Room RCRA Unlt Type e eepmnnsd 1 Uld__|Solld Verlfication Status
2

Lantainar Commitment Dates| Commitment Date
gt

ke Sofigh
707 Mod C pit 92 009 2 Tank V-16 NA NA

1)Pending closure plan
2)Letter sent to K Ticknor
3)Needs revised acbion plan
#48

1)Pending closure plan
2)Letter sent 1o K Ticknor
3)Needs revised action plan
#48

1)Pending closure plan
2)Letter sent to K Ticknor
3)Needs revised action plan
#48

1)Pending closure plan
2)Letter sent to K Ticknor
3)Needs revised action plan
#48

1)Pending closure plan
2)Letter sent to K Ticknor
J)Needs revised action plan
#48

1)Pending closure plan
2)Letter sent to K Ticknor
3)Needs revised action plan
#48

707 Mod C pit 92 015 2 Tank V-4 NA NA 1)Pending closure plan
2)Letter sent to K Ticknor
3)Needs revised action plan
#48

707 Mod C pit 92 016 2 Tank V 5 NA NA 1)Pending closure plan
2)Letter sent to K Ticknor
3)Needs revised action plan
#48

707 Mod C pit 92 017 2 Tank V 6 NA NA 1)Pending closure plan
2)Letter sent to K Ticknor
3)Needs revised action plan
#48

707 Mod C pit 92 018 2 Tank V7 NA NA 1)Pending closure plan
2)Letter sent to K Ticknor
3)Needs revised action plan
#48

707 Meod C pit 92 019 2 Tank V8 NA NA 1)Pending closure plan
2)Letter sent to K Ticknor
3)Needs revised action plan
#48

707 Mod C pit 82 010 2 Tank V-17 NA NA

707 Mod C pit 92 011 2 Tank V 18 NA NA

707 Mod C pit 92 012 2 Tank V-19 NA NA

707 Mod C pit 92 013 2 Tank V-2 NA NA

707 Mod C pit 92014 2 Tank V3 NA NA

4/19/932 12 PM 6 Living document, will be updated weekly
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- Mixed Resit._+ Units Punchlist _
_ Operalions Waste Survelllancé
Bullding Room RCRA Unit Liquid [Solid Verification Status
unit § &Nm .vm Commitment Dates| Commitment Date
b@..“&..« Es ?«.
type £k hilive f«ﬁx
7M1 152 90 110 3 n 4/20/93 5/5/93 Internal inspection In
progress
771 160 90 111 J {calorimeler y n y 4/20/93 §/11/93 Internal inspection tn
progress
771 169 90 112 3 |calorimeter y n y 4/20/93 5/11/93 Internal inspection In
progress
771 147C 90 113 2 Tank D 934 y n Per War Room Per War Room  [TA001560, Seal in progress
Schedules Schedules
771 146 90 114 3 y y Per War Room Per War Room  |1)Berm complete 2)Seal n
Schedules Schedules progress {TM001560)
771 163 90 115 11105, 107, 108, y y 4/20/93 5/13/93 Internal inspection in
109, 110, 112 progress
113, 114, 115
771 164 90 116 1/60,62,67,68 72, y y 4/20/93 5/13/93 Internal inspection n
74,79A,79,81A, progress
@d. QG.,—O?;OQ VRN L PRPLAIA PN, 30....:\3 I G R 2 ER e R
m 180A 90 117] 1|A31,51,52,53 y y awdw&\m% imc& \.,wmw? 2 Soimplete ;7. U
771 180 D 90 118] 1,3|D 2 y y U8, m w mwm ww%m\wu %%oﬁzs«ﬁ% P
m 180 E 90 119] 1,3{E10,11 y y w:m P w“%mﬁ 1#{Brag %g»_go\ S .
171 180 F 90 120} 1,3|F 60 y y wﬁﬁ:u&&w& S A ame &9%:6 e
771 180 K 90 121 1,3|K10,20,30 y y L. 1114183 v&»wﬁvmzssw;& ,%gn_s? H 7 wtss”’
771 187 90 122 1[187A, 187C, 187D y y 4/20/93 Review n progress
IRa) 183 90 129 3 y n y 4/20/93 Waste surveillance in
progress
771 154 90 138 1149 y y 4/20/93 5/5/93 Internal inspection in
progress
771 158 90 139 1 {prep box y y 4/20/93 5/11/93 Internal inspection n
progress
771 159 90 140 114,9 bx1,bx6 y y 4/20/93 5/11/93 Internal inspection in
progress
771 149 90 21| 1,3]|24,30 y y Per War Room Per War Room | TA001560, Seal in progress
Schedules Schedules
771 114 90 22! 1,3|30 y y Per War Room Per War Room  |TA001560, Seal n progress
Schedules Schedules
771 181A 90 23 3 y y 7/30/93 8/2/93 TAQ01560, Seal floors, Job
planned
771 182 90 24 3 y n y 4/20/93 Waste surveillance in
progress
71 Annex, 90 25 3 y y Per War Room Per War Room | Job 1s planned, waiting for
301,303,304 Schedules Schedules berm package(TA001372)
771 146A 90 30 3 y n y Per War Room Per War Room  {Berm complete
Schedules Schedules (TA0C01372)/Seal 1n
progress{TA001560)
771 179 90 31 3 y y NA NA Remove from permit
4/19/932 12 PM 7
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b Mixed Resid®e Units Punchlist —
Operations Waste Survelllancg
Bullding Room RCRA Unht . N ww&voe.%% ORI S Liquid [Solid Verification Status
unit mwww«m mﬂwmmmwsw.wh&xw \Mw%&&&“ s ZConiiing Commitment Dates] Commitment Date
YPe &, s IheMak, S0k B RenK ek o SbFages :
l&Z 186 9032 3 y n y o WNWW%%& 1 8 ben sedled, now
| s Sghaid dnins rom,
%m\w%%@:w% timove, . &g 4
771 182A 90 36 3 y n y [waste surveillance in
progress
771 172 90 64 3]A 31, 51, 52 53 y n y Per War Room Per War Room  |TA002372, Need berm for
Schedules Schedules storage hquid
771 184 90 65 3 y n y 4/20/93 Waste survellance n
progress
771 188 90 82 3 y n y 4/20/93 Review In progress
771 146C 90 83 3 y n y 4/23/93 4/30/93 This 1s a vaultwaste
surveillance review in
. o oo pAbYOgrESS
77 180B 90 84| 3 y n y L ARSI T TTTAI0N T Bk & vein 15 separite
b o SR P00 Y gt o Poom 380A% 5 .,
M 147 90 97 3 y n 4/23/93 5/5/93 Internal inspection n
progress
771 114 93 001 2 Tank D-500 Per War Room Per War Room  |TA001560, Seal In progress
Schedules Schedules
771 114 93 002 2 Tank D 501 Per War Room Per War Room | TA001560, Seal In progress
Schedules Schedules
771 114 93 003 2 Tank D 502 Per War Room Per War Room  [TA001560, Seal n progress
Schedules Schedules
771 114 93 014 2 Tank D 544 Per War Room Per War Room | TA001560, Seal in progress
Schedules Schedules
771 114 93 015 2 Tank D 545 Per War Room Per War Room  [TA001560, Seal in progress
Schedules Schedules
771 114 93 016 2 Tank D 546 Per War Room Per War Room | TA001560, Seal i progress
Schedules Schedules
771 114 93 017 2 Tank D 547 Per War Room Per War Room  |TA001560, Seal in progress
Schedules Schedules
771 114 93 018 2 Tank D 548 Per War Room Per War Room | TA001560, Seal in progress
Schedules Schedules
771 114 93 019 2 Tank D 549 Per War Room Per War Room  [TA001560, Seal n progress
Schedules Schedules
771 114 93 020 2 Tank D 550 Per War Room Per War Room  |TADO1560 Seal 1n progress
Schedules Schedules
771 114 93 021 2 Tank D-551 Per War Room Per War Room | TA001560, Seal i progress
Schedules Schedules
771 114 93 022 2 Tank D 552 Per War Room Per War Room  |TA001560, Seal n progress
Schedules Schedules
771 114 93 023 2 Tank D 553 Per War Room Per War Room  {TAD01560, Seal i progress
Schedules Schedules
771 114 93 024 2 Tank D-554 Per War Room Per War Room  |TA001560, Seal 1 progress
Schedules Schedules
4/19/932 12 PM 8
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et Mixed Resid™€ Units Punchlist —
Operations Waste Survelllance
Bullding Room RCRA Unit .J:.o Liquid |Solld Verlfication Stalus
unit w,\\h, %xw % WN 3;00:.&35 Commitment Dates! Commitment Date
lype g At Phoni p8loragy

771 114 93 025 2 Tank D 705 Per War Room Per War Room  |TA001560, Seal in progress|
Schedules Schedules

771 114 93 026 2 Tank D 706 Per War Room Per War Room  [TA001560, Seal in progress
Schedules Schedules

771 114 83 029 2 Tank D 949 Per War Room Per War Room  [TA001560, Seal in progress
Schedules Schedules

771 114 93 030 2 Tank D 951 Per War Room Per War Room TA001560, Seal n progress
Schedules Schedules

771 114 93 031 2 Tank D 952 Per War Room Per War Room  |TAC01560, Seal in progress
Schedules Schedules

771 114 93 032 2 Tank D 953 Per War Room Per War Room |TA001560, Seal in progress
Schedules Schedules

771 114 93 033 2 Tank D 954 Per War Room Per War Room | TA001560, Seal In progress
Schedules Schedules

771 114 93 034 2 Tank D 955 Per War Room Per War Room | TA001560, Seal 0 progress
Schedules Schedules

771 146 93 035 2 Tank D 1001 Per War Room Per War Room 1)Berm complete 2)Seal n
Schedules Schedules progress (TA001560)

77 146 93 036 2 Tank D-1002 Per War Room Per War Room 1)Berm complete 2)Seal in
Schedules Schedules progress (TA001560)

771 146 93 042 2 Tank D-1008 Per War Room Per War Room 1)Berm complete 2)Seal in
Schedules Schedules progress {TA001560)

771 146 93 043 2 Tank D-1009 Per War Room Per War Room 1)Berm complete 2)Seal in
Schedules Schedules progress (TA001560)

77 146 93 044 2 Tank D 1010 Per War Room Per War Room 1)Berm complete 2)Seal in
Schedules Schedules progress {TA001560)

771 146 93 045 2 Tank D-1011 Per War Room Per War Room 1)Berm complete 2)Seal in
Schedules Schedules progress (TA001560)

771 146 93 046 2 Tank D-1012 Per War Room Per War Room 1)Berm complete 2)Seal n
Schedules Schedules progress (TA001560)

77 146 93 047 2 Tank D-1013 Per War Room Per War Room 1)Berm complete 2)Seal in
Schedules Schedules progress (TA001560)

771 146 83 048 2 Tank D-1022 Per War Room Per War Room  }1)Berm complete 2)Seal in
Schedules Schedules progress (TA001560)

771 149 93 090 2 Tank D-360 Per War Room Per War Room | TA001560, Seal n progress
Schedules Schedules

771 149 93 091 2 Tank D-361 Per War Room Per War Room | TA001560, Seal n progress
Schedules Schedules

771 149 93 094 2 Tank D-364 Per War Room Per War Room  |TA001560, Seal in progress
Schedules Schedules

771 149 93 095 2 Tank D-451 Per War Room Per War Room | TA001560, Seal n progress
Schedules Schedules

771 149 93 096 2 Tank D-452 Per War Room Per War Room TA001560, Seal in progress
Schedules Schedules

4/19/932 12 PM
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Mixed ReSiuae Units Punchlist

—
Bulldin _ Operations Waste Survelilanced
g Room RCRA Unit — _._ac_n Solid Verification Status
ypo - Commitment Dates| Commitment Date
771 149 93 097
2 qmzx c 453 Per War Room Per War Room  |TA001560, Seal In progress|
Schedules Schedules
771 149 93 09
8 2 Tank D 454 Per War Room Per War Room | TA001560, Seal In progress
Schedules Schedules
771 149 93 10
0 2 Tank D 467 Per War Room Per War Room  [TA001560, Seal in progress
Schedules Schedules
771 149 93 105
2 Tank D 921 Per War Room Per War Room | TA001560, Seal i progress
Schedules Schedules
771 149 93 10 -
6 2 Tank D-922 Per War Room Per War Room  |TA001560, Seal In progress
Schedules Schedules
77 149 93 10 -
7 2 Tank D-923 Per War Room Per War Room | TA001560, Seal n progress
Schedules Schedules
71 149 93
108 2 Tank D 927 Per War Room Per War Room [ TA001560, Seal n progress
Schedules Schedules
771 149 93
110 2 Tank D 931 Per War Room Per War Room  |TAD01560, Seal in progress
Schedules Schedules
771 149 3
93 111 2 Tank D 932 Per War Room Per War Room  (TA001560, Seal In progress
Schedules Schedules
771 149
93 112 2 Tank D 933 Per War Room Per War Room  |TA001560, Seal n progress
Schedules Schedules
771 14 -
9 93 113 2 Tank D-934 Per War Room Per War Room  [TA001560, Seal in progress
Schedules Schedules
771
149 93 116 2 Tank D 973 Per War Room Per War Room  ]TA001560, Seal n progress
. Schedules Schedules
771
149 93 117 2 Tank D 974 Per War Room Per War Room  |TA001560, Seal in progress
Schedul
771 149 93 120 2 Tank D 980 Per EQMHB P e
er War Room | TAD01560, Seal in progress
‘ Schedules Schedules
771 174 93 121 2 Tank D 1081 y y H&mﬁo.was.mm%wv :Wmm«mo:‘.mos.w 7 Fioof fias beoh sealod, in””
AV K] A2 4192 54 L aintindnce moda B+
771 180A 93126 2 Tank D 1803 o iﬁou VJ% :,Exacw %«gie R 3
771 180A 93 128] 2 Tank D-1805 Fiasy (N Y T116103 .3 Complelas @ Fe F
771 180A 93 129] 2 Tank D-1809 G Dot 15ty L Compls™ 5 Complerer 1t 151
771 180A 93130 2 Tank D 1810 L DIIAG L 5P e % Vi LY O
GBI 8103 S Complete 21 | 1k
77 180A 93 131] 2 Tank D 1811 L H IR sy, fwwa@ﬁws e
771 180A 93 132 2 Tank D-1813 4 a1 8189 v, {18193 &wosﬁ_&wm;, P
771 180A 93 133] 2 Tank D-1816 C2g Al ooy % b
;AR A 8185 0 Comime i 555
771 180A 93 134] 2 Tank D-1817 TSR e a\?afmmaﬁww@ TRER L
ey b5 el SR ¥ 5% s...uw,....v
77 180A 93 135] 2 Tank D 1818 mwimﬁ&mﬁs%mM&_\:w%wsw“ gniea TN 28 )
771 180A 93 136| 2 Tank D 1819 mw»wtu¢.b3@m‘wmemw%_:awou»} ogﬁ_aﬁmm“ i 208
771 180K 93137| 2 Tank D 83 Wi 1 42833 %%ﬁ: #4 w&aaéﬁgie 31§ S
i T £¥ RE2 ?.\,\..e..x
W W“ 180K 93 138] 2 Tank D 84 %ﬂm&wx& Xk w CATalog oga.&a&ﬁ S
v “ R e re PR " PR
180K 93 139 2 Tank D 85 = uﬁmwamw% o am\ ngafw gni?ﬂ wmxﬁ g
771 180K 93 149] 2 Tank D 80 P EE AL g0y Y 1118103 5. %cﬂ%_%%\? sri BT
771 180K 93 150] 2 Tank D 81 P e 8I08rE P i 11868 Wgomplate 0 s b
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v
Mixed Residue Units Punchiist
Operations Waste Surveiiiancy
Building Room RCRA Unit ._.<_..o Liquld Isolld Veriflcation Status
unit 2% ww h 3, st B m\ &oa&z-w Commitment Datesi Commitment Date
ype P Mvw i”%mmw“&mm G G % B1otege,;
771 180K 93 151| 2 Tank D 82 PR L L I AL VT YA ¢ St M LI,
771 114 93 152 2 Tank D 950 Per War Room Per War Room  [Seal in progress
Schedules Schedules
776 134, 154 11 3 y y Per War Room Per War Room  {1)TB064317 pamt floors
Schedules Schedules 2)TB062209, berms Davis
Bacon 3)review contents &
logs 4)fix aisle spacing
776 146, size 61 3 y y Per War Room Per War Room  [1)TB064317 paint floors 2)
reduction vault Schedules Schedules TB062209 berms Davis
Bacon 3)review contents &
logs 4) requires supplhed air
enlry, no physical inspection
possible, requires resofution
776 154A 90 108 11506 y y 4/21/93 5/3/93 Review contents & logs
778 127 90 66 2 y y Per War Room Per War Room  [1)TB064317 paint floors
Schedules Schedules 2)review conlents & logs
776 152 90 85 3 y y Per War Room Per War Room  [1)TB062209, berms- Dawvis
Schedules Schedules Bacon 3)review contents &
logs
776 134 94 001 2 waste holding y y Per War Room Per War Room  [1)TB064317 pant floors 2)
tank, SR 3 Schedules Schedules 18062209 berms Davis
Bacon 3)review contents &
logs 4)Letter sent to K
Ticknor to _delete
776 134 94 002 2 waste holding y y Per War Room Per War Room  [1)TB064317-paint floors 2)
tank, SR 4 Schedules Schedules TB062209 berms Davis
Bacon 3)review contents &
logs 4)Letter sent to K
Ticknor to deletg
776 134 84 003 2 waste holding y y Per War Room Per War Room  |1)TB064317 paint floors 2)
tank, SR 5 Schedules Schedules 18062209 berms Dawis
Bacon 3)review contents &
logs 4)Letter sent to K
Ticknor to delete
776 134 94 005 2 ASRF penail tank, y y Per War Room Per War Room  |1)TB064317 paint floors 2)
T 344 Schedules Schedules TB062209 berms Davis
Bacon 3)review contents &
logs _
776 134 94 006 2 ASRF pencil tank, y y Per War Room Per War Room  [1)TB064317 pamt floors 2)
T-345 Schedules Schedules TB062209 berms Davis
Bacon 3jreview contents &
lo
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Mixed Resldue Units Punchlist -
_ Operations Waste Survelllance
Bullding Room RCRA Unlt T Liquid |Solid Verification Status
unit .wﬁ%ﬂ%ﬁ« Commitment Dates]| Commitment Dates|
type F Bleveborin S0 v
776 134 94 007 2 ASRF waste liquid y y Per War Room Per War Room  |1)TB064317 pant floors
transfer tank, Schedules Schedules 2)TB062209, berms
T-360 needed Davis Bacon
3)review contents and logs_
776 134 94 008 2 ASRF waste hiquid y y Per War Room Per War Room  |1)TB064317-paint floors
transfer tank, Schedules Schedules 2)TB062209, berms
T-370 needed Davis Bacon
J)review contents and logs
776 134 94 010 2 collection pan y y Per War Room Per War Room  |1)TB064317-paint floors
Schedules Schedules 2)TB062209, 3 berms
needed Davis Bacon
J)review contents & logs
4)requires supplied air 5) no
physical inspection possible,
this 1ssue requires resolution
5)Letter sent to K Ticknor
to_delete____
776 134 94 011 2 annular tank, ball y y Per War Room Per War Room  |1)TB064317 pant lioors
mill Schedules Schedules 2)TB062209, berms
needed Davis Bacon
3)review contents & logs
(supplied ar) 4)Letter send
to_K. Ticknor_for_deletion
777 430 90 45 3 y Y 4/25/93 5/10/93 Review contents & logs
777 465 90 48 3 y y Per War Room Per War Room 1)TB062210 berms Davis
Schedules Schedules Bacon 3)review contents &
logs
777 432 90 50 3 Y y 4/30/93 5/12/93 Review contents & logs
777 430, Area Z 90 67 3 y y Per War Room Per War Room 1)TB062210, berms Davis
Schedules Schedules Bacon 3)review contents
&logs
777 483, Area 8 90 68 3 y y Per War Room Per War Room 1)TB064326 paint floors
Schedules Schedules 2)TB062210 berms Davis
Bacon 3)review contents &
logs
777 208, second 90 69 3 Yy y Per War Room Per War Room  {1)TB064326 paint floors
floor, Area 10 Schedules Schedules 2)TB062210, berms-Davis
Bacon 3)review contents &
logs
777 448, NTD Vault 90 86 3 y Y 5/7/93 5/14/93 Review contents & logs
777 462, A Vault 90 87 3 y y Per War Room Per War Room  |1)TB064326 paint lloors
Schedules Schedules 2)TB062210, berms Davis
Bacon 3)review contents &
logs
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- Mixed Residl& Units Punchiist —
_ Operations Wasle Surveillancg
Bullding Room RCAHA Unit Type o Liquid Isolld Verlilcatlon Status
unit W@%ﬁ%&%ﬂ o »ﬂw\mnﬁﬂvcd«m\“w&aox Commitment Dates| Commitment Dates!
type AsGlovabox i Yank Lk S slineagns
777 478, B Vault 90 88 3 y n y Per War Room Per War Room  |1)TB064326 paint floors
Schedules Schedules 2)TB062210, berms Davis
Bacon 3)review contents &
logs
777 483A, C Vault 90 89} 3 y n y Per War Room Per War Room  {1)TB062210, berms Dawis
Schedules Schedules Bacon 2)review conlents &
logs
777 416A 90 90 3 y n y Per War Room Per War Room  |1)TB064322 paint floors
Schedules Schedules 2)TB062210, berms Davis
Bacon 3)review contents &
logs
779 222 90 123 11975 y Y 4/30/93 6/17/93 Reviewing contents & logs
779 153/153A, 90 144| 3 y n y 4/30/93 6/17/93 Reviewing conlents & logs
1538
779 149 90 145 3 e n y 4/30/93 6/1/93 Reviewing contents & logs
779 131 90 37{ 1,3[131A, y y 4/30/93 5/19/93 Reviewing contents & logs,
1318,131C,131D, secondary containment 1s
131E adequate
779 133 90 38} 1 3{959 y n y 4/30/93 5/19/93 Reviewing contents & logs,
secondary containment is
adequale
779 137 90 39| 1,3{Hood 106-1, 106 y y 4/30/93 5/19/93 Reviewing contents & logs
2, GBs106- secondary containment is
1,2,3,4,5,6, NC-7 adequate
779 1566 90 41 3 y n y 4/30/93 6/1/93 Reviewing contents & logs,
secondary containment ts
adequate
779 159 90 42 3 y n y 4/30/93 6/1/93 Reviewing contents & logs,
secondary containment is
adequate
779 160 90 43} 1,3/860,866,867 y n y 4/30/93 6/10/93 Reviewming conlents & logs,
secondary containment 1s
adequate
779 218 90 44 3 y y NA NA 1)Site to be deleted
2)Letter sent to K Ticknor
779 160A 90 92 3 y n y 4/30/93 6/10/93 Reviewing contents & logs
779 1711172 90 93 3 y n y 4/30/93 6/10/93 Reviewing contents & logs
991 148 90 124 3 y n y 1)Pending deletion 2)Letter
sent to K Ticknor
991 150 90 126 3 y n y 1)Pending deletion 2)Letter
sent to K Ticknor
998 300 90 127 3 y n y 1)Pending deletion 2)Letter
sent to K Ticknor
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Mixed Residue Units Punchlist
Operations Waste Surveillanc
Bullding Room RCRA Unit . q«wo s - Liquid |Solid Veriflcation Status
unit wwxw.mwwiw\“ W Hre wmxmw,xf%\m:m wi i Canieiths Commlitment Dates| Commitment Date
type o4, g Ghavabian * & <5 s fak - % <, Bibrage
996 997, Tunnel 90 128 4 y n y 1)Pending deletion 2)Letter
999 sent to K Ticknor
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